Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Prod 8-1

STATUS OF PROJECTS
Geography Division

3 March 1958

All Branches
Geographic Intelligence Review

Project No.	Project Title	Date In Initiated	Scheduled Publication	Status of Work
60.1600	MR-54	31 Oct 57	Apr 58	Text forwarded to Ch/C early March. Maps and Charts: 26376-3, 26321, 26314-5, 26522-23.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Far East Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog.of Ningsia, Suiyuan, Chaher Shensi CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
61.1212	Geog.of Sinkiang CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	II* 1958	Drafting of chapter on physical geography continued. The climate section, with appendix complete in rough draft. Map 13770.
61.1273	Geog.of Tibet CIA/RR-G	25X1A9a [redacted]	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
61.1345	E and E Thailand CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	ADTIC research. In abeyance.
61.1357	No.Korea Target Study Ch'ongjin CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	II 58	Work to be resumed early March.
61.1380	Reg.Anal. NE Thailand CIA/RR-G	25X1A9a [redacted]	Self-initiated	19 Oct 55	II 1958	Branch Chief's review of draft completed; draft returned to analyst for minor changes.
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	25X1A9a [redacted]	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
61.1448 thru 51.1459	No.Korea Target Studies CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Delayed: 1443 Pyongyong; 1449 Hamhung; 1450 Hungham; 1451 Wonsan; 1452 Sinanju; 1453 Sinuiju; 1454 Antung; 1455 Kangge; 1456 Chinnamo; 1457 Haeju; 1458 Kaesong; 1459 Sariwon.

* Quarter of calendar year.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Far East Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1462	E and E Burma CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 Jul 56	Open	ADTIC research. In abeyance.
60.1516	25X6A 25X1A9a [redacted] Ch.I, Sec. 19			25 Feb 57		Contribution due GG/C 15 May 58.
61.1537	25X1A2g [redacted] CIA/RR-GR-125 (UW Area: Manchuria)	25X1A9a [redacted]	DD/P, Army, Navy, AF	31 May 57	Mar 58	To Editing 25 February.
61.1557	E and E Sinkiang CIA/RR-GR-171	25X1A9a [redacted]		Reactivated Mar 58 Oct 57		Text and maps 26318 and 20 to Reproduction 29 January.
60.1567	NIS 102 SW Pac.Is. Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C June 1958. (Rogers prepared text.)
60.1570	NIS 101 W.Pac.Is. Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C October 1958.
61.1609	25X1A2g [redacted] CIA/RR-GR (UW Area: NorthChina)	25X1A9a [redacted]	DD/P, Army, Navy, AF	4 Dec 57	Mar 58	In progress. Write-ups completed on 4 of 9 selected areas.
61.1612	25X1A2g [redacted] CIA/RR-GR (UW Area: Laos)	25X1A9a [redacted]	DD/P, Army, Navy, AF	26 Dec 57	Apr 58	Draft will be completed in March.
61.1613	25X1A2g [redacted] CIA/RR-GR (UW Area: Indonesia)	25X1A9a [redacted]	DD/P, Army, Navy, AF	26 Dec 57	Apr 58	In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Far East Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1617	NIS 41B So.Korea Sec.19 Ch.I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C 15 October 58.
60.1618	NIS 41A No.Korea Sec.19 Ch.I	25X1A9a [redacted]		3 Jan 58		Contribution due GG/C November 58.
61.1632 25X1A2g	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	12 Feb 58	April 58	Work begun and draft text completed of 1 (of 5 or 6) areas. Draft probably not ready for review until late April.
	(UW Area: SW China)					
60.1635	NIS 35 Sec.19, Ch.I ANNUAL	25X1A9a [redacted]		28 Feb 58		Contribution due GG/C 14 March 58. Is completed in draft form.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Near East-Africa Branch
3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1374	North Afghanistan CIA/RR-G	25X1A9a [redacted]	Self-initiated	7 Oct 55	II 1958	Text has been edited and returned to Division Chief for review. Maps 10944 (2d rev.) recently reproduced plus 2 existing maps to be used in this report.
62.1391	E and E Afghanistan CIA/RR-GR	25X1A9a [redacted]	AFCIN	12 Dec 55	Open	ADTIC research. Research continues in GG/N. As yet no result from photography of area flown in 1957.
62.1409	E and E Iran CIA/RR-GR	25X1A9a [redacted]	AFCIN	9 Sep 56	Open	ADTIC research. In abeyance.
62.1444	E and E Iraq CIA/RR-GR	25X1A9a [redacted]	AFCIN	22 Jun 56	Open	ADTIC research. In progress in Branch.
60.1483	NIS 34 Afghanistan Ch. IX	25X1A9a [redacted]		22 Oct 56		Contribution due GG/C April 58.
60.1515	NIS 29 Jordan Ch. I, Sec.19	25X1A9a [redacted]		25 Feb 57 (changed June 57)		Contribution due GG/C 14 March 58.
62.1560 25X1A2g	[redacted] CIA/RR-GR (UW Area: Iraq)	25X1A9a [redacted]	DD/P, Army, Navy, AF	15 Jul 57	March 58	Research, consultation and preparation of draft continues.
62.1561	25X1A2g [redacted] CIA/RR-GR (UW Area: Iran)	25X1A9a [redacted]	DD/P, Army, Navy, AF	15 Jul 57	April 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Near East-Africa Branch
3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1562	25X1A2g [redacted] CIA/RR-GR (UW Area: Afghanistan)	25X1A9a [redacted]	DD/P, Army, Navy, AF	15 Jul 57	March 58	
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C April 58.
60.1571	NIS 30M Iraq Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C November 58.
62.1607	Soviet Penetration of the M.E. CIA/RR-GM	GG/N Staff	Self-initiated	29 Nov 57	Open	Delayed.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Europe Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	25X1A9a [redacted]	RQM/OIS Case K-11443 (Nov 53)	Nov 53	Open	Map 13852 (color separation) completion. However, 25X1A9a [redacted] says this map will not meet requirements of Case K-11443.
63.1316	City Plan Bucharest G/S	25X1A9a [redacted]	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GC.
63.1322	E and E Czechoslovakia CIA/RR-GR	25X1A9a [redacted]	AFCIN	23 May 55	Open	Work not started.
63.1340	Urban Area Study, Korce, Albania CIA/RR-GR-164	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Mar 58	Text and Map 26022 in Reproduction. Will be disseminated early March.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	25X1A9a [redacted]	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	II 1958	Map has been printed. GG/E to prepare text.
65.1346	E and E Austria CIA/RR-GR-162		AFCIN	23 May 55	Mar 58	Text to Reproduction 22 Oct. Will be disseminated early March. Maps 26276, 13432 (1st rev), 25928, and 25987.
60.1361	Intel. Research Antarctica	25X1A9a [redacted]	Self-initiated	20 Jul 55		

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Europe Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
65.1433	E and E Switzerland CIA/RR-GR	25X1A9a [redacted]	AFCIN	16 May 56	Open	Rough draft of section on terrain completed some time ago, but further work delayed by higher priority jobs.
60.1439	[redacted]	25X1A2g				
63.1524	E and E Yugoslavia CIA/RR-GR	25X1A9a [redacted]	AFCIN	5 Apr 57	Open	In progress.
63.1533	[redacted] (UW Area: Poland)	25X1A2g 25X1A9a [redacted]	DD/P, Army, Navy, AF	8 May 57	Mar 58	In progress. Draft ready for Branch Chief review.
60.1564	NIS 25C Cyprus Ch. IX	25X1A9a [redacted]		15 Jul 57		Contribution due GG/C May 58. In progress.
60.1566	NIS 2 Ireland Ch. IX			15 Jul 57		Contribution due GG/C May 58.
60.1569	[redacted] Ch. IX	25X6A		15 Jul 57		Contribution due GG/C September 58.
63.1572	Border Study: Austria-Hungary CIA/RR-GR	25X1A9a [redacted]	ONI	19 Jul 57	Apr 58	
63.1573	Border Study: Hungary-Yugoslavia CIA/RR-GR	25X1A9a [redacted]	ONI	19 Jul 57	May 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Europe Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1574	[redacted] CIA/RR-GR (UW Area: Austria)	25X1A9a [redacted]	DD/P, Army, Navy, AF	10 Jul 57	Mar 58	In progress.
63.1575	[redacted] CIA/RR-GR (UW Area: Hungary)	25X1A9a [redacted]	DD/P, Army, Navy, AF	19 Jul 57	Mar 58	Draft awaiting Branch Chief review.
63.1576	[redacted] CIA/RR-GR (UW Area: Rumania)	25X1A9a [redacted]	DD/P, Army, Navy, AF	19 Jul 57	Mar 58	Submitted for Division Chief review 21 Feb.
63.1585	Poland's W. Terr. CIA/RR-G-19	25X1A9a [redacted]	Self-initiated	27 Sep 57	Mar 58	Text and Maps 26295-6 to Reproduction 29 January.
60.1616	NIS 24 Greece Sec. 19 Ch. I			3 Jan 58		Contribution due GG/C 15 July 58.
60.1619	NIS 2 Ireland Sec 19 Ch. I			3 Jan 58		Contribution due GG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19 Ch. I			3 Jan 58		Contribution due GG/C 15 January 59.
60.1621	[redacted] Sec. 19 Ch. I			3 Jan 58		Contribution due GG/C 16 Feb 59.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Europe Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1622	NIS 13A E. Ger. Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 16 Mar 59.
60.1623	25X6A [redacted] Sec. 19, Ch. I			3 Jan 58		Contribution due GG/C 15 Apr 59.
63.1630	E. Ger. 25X1A9a [redacted] Population CM		Self-initiated	6 Feb 58	Apr 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

USSR Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work:
64.1022	25X1X4 [redacted]	GG/S Staff	St/I/RR	Reactivated	25X1X4	[redacted]
64.1419	Current USSR RR Map and Brief Report CIA/RR-GR	25X1A9a [redacted]	25X1A9a St/I/RR [redacted]	16 Apr 56	Apr 58	Map 25888 (3 sheets) in compilation. Work on text continued.
64.1437	Terr-Adm. Div. of USSR CIA/RR-GR-155	25X1A9a [redacted]	Self-initiated	28 May 56	Mar 58	Revision of GR-63. Text in Reproduction; Atlas is ready. Index map 9370 OK.
64.1486	Novaya Zemlya CIA/RR-G-18	25X1A9a [redacted]	Self-initiated	20 Nov 56	Mar 58	Text to Reproduction 10 Jan. Maps 25881-2, 25993, and 26170 to Reproduction 30 January.
64.1487	Noril'sk Urban Study CIA/RR-G	25X1A9a [redacted]	Self-initiated	10 Dec 56	II	First draft reviewed in Branch; to be ready for Editing shortly. Map 26487 and city plan to go to Reproduction during March.
64.1529	Corn cultiv. in USSR CIA/RR-GR	[redacted] 25X1A9a	M/Ag/RR	25 Apr 57	31 Mar 58	Writing of text in progress. Maps 26601-26610 initiated late Feb.
64.1540	Coverage of USSR by Trips G/I	25X1A9a [redacted]	OCR	3 Jun 57	Open	Work resumed after delay pending receipt of materials from requester.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

USSR Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1541	[redacted] CIA/RR-GR (UW Area: Kazakh)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Mar 58	In progress.
64.1543	[redacted] CIA/RR-GR (UW Area: Central European USSR)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Mar 58	In progress.
64.1544	[redacted] CIA/RR-GR (UW Area: Western USSR)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	May 58	
64.1545	[redacted] CIA/RR-GR (UW Area: No. European USSR)		DD/P, Army, Navy, AF	3 Jun 57	Open	
64.1546	[redacted] CIA/RR-GR (UW Area: E.European USSR)		DD/P, Army, Navy, AF	3 Jun 57	Open	
64.1547	[redacted] CIA/RR-GR (UW Area: Lower Volga-Don)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	May 58	
64.1548	[redacted] CIA/RR-GR (UW Area: Caucasus)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	Mar 58	In progress. Writing almost complete.
64.1549	[redacted] CIA/RR-GR (UW Area: CentralAsia)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	May 58	
64.1552	[redacted] CIA/RR-GR (UW Area: Karelia-Kola)	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	April 58	In progress.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

USSR Branch - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1553 25X1A2g	[redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	
	(UW Area: Sakhalin)					
64.1554 25X1A2g	[redacted] CIA/RR-GR		DD/P, Army, Navy, AF	3 Jun 57	Open	
	(UW Area: Kamchatka-Kuril)					
64.1555 25X1A2g	[redacted] CIA/RR-GR	25X1A9a [redacted]	DD/P, Army, Navy, AF	3 Jun 57	May 58	
	(UW Area: Kolyma-Okhotsk)					
64.1578	Soviet Arctic	25X1A9a [redacted]	Self-initiated	12 Aug 57	Continuing	Soviet Arctic Map sent to Reproduction.
60.1624 25X1A2g	[redacted] CIA/RR-GR-172	25X1A9a [redacted]	OSI/MED	9 Jan 58	Mar 58	Text typed and awaiting maps.
	(Novaya Zemlya - Observation Points and Geographic Analysis)					
64.1629	The Soviet Arctic G-15 Rev.	25X1A9a [redacted]	Self-initiated	5 Feb 58	Apr 58	
64.1633	Ref.Pts. and Maps, USSR Cities G/I	25X1A9a [redacted]	I/GM/RR	14 Feb 58	Mar 58	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

NIS Coordination Staff - 3 March 1958
Chapter IX

Project No.	Project	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1481	25X6A [redacted]	25X1A9a [redacted]	22 Oct 56	July 57	Jan 58	All contributions received. Will go to OBI in March.
60.1482	NIS 77 Panama	25X1A9a [redacted]	22 Oct 56	Sep 57	Mar 58	All contributions received except HO-Oceanography text. Will go to OBI in April.
60.1483	NIS 34 Afghanistan	25X1A9a [redacted]	22 Oct 56	Nov 57	Apr 58	All contributions received except CIA. Will go to OBI in May.
60.1484	25X6A [redacted]	25X1A9a [redacted]	22 Oct 56	Jan 58	June 58	Contributions received: CIA, SCIA, AWS and MGB text and graphics, AWS text.
60.1564	NIS 25C Cyprus		15 Jul 57	Mar 58	Aug 58	Contributions received: SCIA, AWS, AWS, MGB.
60.1565	NIS 55 Ethiopia, Eritrea, the Somalilands		15 Jul 57	Apr 58	Oct 58	
60.1566	NIS 2 Ireland		15 Jul 57	May 58	Nov 58	
60.1567	NIS 102 S.W. Pac. Is.		15 Jul 57	June 58	Jan 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

NIS Coordination Staff - 3 March 1958
Chapter IX

Project No.	Project 25X6A	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1568	[redacted] 25X6A		15 Jul 57	Aug 58	Feb 59	
60.1569	[redacted]		15 Jul 57	Sep 58	Mar 59	
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	
60.1571	NIS 30[M] Iraq		15 Jul 57	Nov 58	Jun 59	

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

NIS Coordination Staff - 3 March 1958
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1514	NIS 48 Morocco		25 Feb 57	14 Feb 58	Mar 58	All contributions received except HO-Oceanography.
60.1515	NIS 29 Jordan		25 Feb 57	14 Mar 58	Apr 58	
60.1516	25X6A [redacted]		25 Feb 57	15 May 58	Jun 58	
60.1616	NIS 24 Greece		3 Jan 58	15 Jul 58	Aug 58	
60.1617	NIS 41B So.Korea		3 Jan 58	15 Aug 58	Sep 58	
60.1618	NIS 41A No.Korea		3 Jan 58	15 Oct 58	Nov 58	
60.1619	NIS 2 Ireland		3 Jan 58	15 Dec 57	Jan 59	
60.1620	NIS 20 Albania		3 Jan 58	15 Jan 59	Feb 59	
60.1621	25X6A [redacted]		3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany		3 Jan 58	16 Mar 59	Apr 59	
60.1623	25X6A [redacted]		3 Jan 58	15 Apr 59	May 59	
60.1635	NIS 35 India ANNUAL		28 Feb 58	14 Mar 58	March 58	The second ANNUAL to be scheduled.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Special Research Staff - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	[redacted] Contract	25X1A5a1				ER-6, 12, 13, and 14 yet to be published.
69.1189	Manual Geodesy, Photogram. and Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFCIN and DD/S have interest in its completion. Delayed.
69.1279	Satellite [redacted] Geodetic Activ. since Sofia Conf.	25X1A9a	Self-initiated	Nov 54		Delayed.
69.1323	Critique, Molodenskiy's "Basic Problems of Geod., Gravimetry"		Self-initiated	Mar 55	Open	Consultant is reviewing.
60.1361	Antarctica [redacted]	25X1A9a	Self-initiated	Jul 55	Continuing	
60.1362	IGY [redacted]	25X1A9a	Self-initiated	Jul 55	Continuing to 1959	
69.1577	Accuracy, [redacted] target positioning inside USSR G/E	25X1A9a	Navy	5 Aug 57	Mar 58	Staff Chief is reviewing draft.
69.1604	Revision of CIA/RR-GR-166	25X1A9a [redacted]				Probable US/USSR Geodetic Accuracies Bet. ICBM Launch Sites and Targets.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Special Research Staff - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
66.1186	Survey, No. Am. Arctic/Subarctic Research	25X1A9a [redacted]	Self-initiated	Sep 53	Open	
66.1257	International Boundaries Lt. Am. CIA/RR-G-20	25X1A9a [redacted]	Inter-Am. Geodetic Survey Liaison Of.	28 May 54	II 1958	Text in final typing. New source material from South America made necessary some changes in the original manuscript. Map 25936.
66.1314	Clarification, Lt. Am. Boundary Problems.	AMS 25X1A9a [redacted]		10 Feb 55	Continuing	
60.1568	25X6A [redacted] Ch. IX			15 Jul 57		Contribution due GG/C August 58.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5

Thomas - 3 March 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1595	Civil Div. of USSR and Asia CIA/RR-GR	25X1A9a [redacted]	Pearcy, State	18 Oct 57	Mar 58	Has been typed but not yet proof-read.
60.1596	Ditto Africa CIA/RR-GR				II 58	Forwarded to Editing 27 February 58.
60.1597	Ditto Europe CIA/RR-GR				ASAP	Research completed 1 February 58.
60.1598	Ditto Oceania CIA/RR-GR				ASAP	Main research work completed 26 February 58.
60.1599	Ditto W. Hemisphere CIA/RR-GR				ASAP	Research started 27 Feb 58.

Sanitized - Approved For Release : CIA-RDP61-00391R000200050009-5